

Start	End	Yr/Quart	Yr/Q
WP1 Main activities and Milestones:			
WP1.1 Deployment/recoveries Svinsøy section		2007 3	2010 2
WP1.2 OWS M glider operations		2007 4	2010 2
WP1.3 OWS M and Bjørnøya, radiation instr.		2007 2	2010 2
WP1.4 Deployment/recovery FB section 1		2007 3	2008 3
WP1.4 Deployment/recovery FB section 2		2008 3	2009 3
WP1.4 Deployment/recovery FB section 2		2009 3	2010 2
WP1.5 NwAC bifurcation glider operation 1		2007 3	2008 2
WP1.5 NwAC bifurcation glider operation 2		2008 3	2009 2
WP1.5 NwAC bifurcation glider operation 3		2009 3	2010 2
WP1.6 Fram Strait East mooring deployment		2007 3	2008 3
WP1.6 Fram Strait East mooring recov/depl		2008 3	2009 3
WP1.7 Tara/NP-35 instr. inst. and field work 1, 2		2007 2	2009 2
WP1.8 KVS field campaign 1		2007 2	2007 3
WP1.8 KVS field campaign 2		2008 2	2008 3
WP1.9 Freshwater obs. array depl/recov 1,2,3		2007 3	2010 2
WP2 Main activities and Milestones:			
WP2.1.1 Near-real-time proc. syst. sea ice drift		2007 1	2007 4
WP2.1.2 Comp. of mod., sat. and in-situ ice drift		2009 1	2010 2
WP2.1.3 Build. datab. for sea ice drift products		2007 4	2008 2
WP2.1.3 Verif. observ. and small scale ice drift		2009 3	2010 2
WP2.1.3 Def. opt. input to sea ice mod. assimil.		2008 2	2010 2

WP2.2.1 Impl. multivar. assimil. ice conc. and dri	2007 3	2009 1
WP2.2.2 Impl. of SST- dynamical proj. method	2007 4	2010 1
WP2.2.3 Assimil. of glider and ARGO in op. syst.	2008 2	2010 1
WP2.3.1 Incl & test infl. of full thickn. distr.	2007 3	2008 4
WP2.3.1 Impl. & test progn. salt in model	2008 2	2009 4
WP2.3.1 Eval. effect of new albedo scheme	2009 1	2009 4
WP2.3 Test infl. of new thermodyn. scheme in model	2010 1	2010 2

WP3 Main activities and Milestones:

WP3.1 Data from section analysis	2008 3	2009 2
WP3.1 Rel.data to other t.series	2007 4	2010 2
WP3.2 Data from glider exp, analysis	2008 1	2010 2
WP3.3 Data from glider exp, analysis, model sim.	2008 2	2010 2
WP 3.4 Analysis	2007 4	2009 4
WP 3.5 Analysis, Field work	2007 3	2010 2
WP 3.6 Analysis, Field work	2007 3	2010 2
WP 3.7 Analysis, modelling	2008 2	2010 2
WP 3.8 Analysis, field work	2007 3	2010 2
WP 3.9 Analysis, modelling	2008 4	2010 2

WP4 Main activities and Milestones:

WP 4 Data management	2007 1	2010 2
----------------------	--------	--------

WP5 Main activities and Milestones:

WP 5.1 Higher education	2007 2	2010 2
-------------------------	--------	--------

WP 5.2 Summer School	2007 3	2007 3
WP 5.4 Glider internet	2008 1	2010 2
WP 5.5 Open ship	2007 3	2008 3

General activities and Milestones:

Project communication, outreach and administration	2007 1	2010 2
--	--------	--------